
 

County of San Bernardino 

F A S 

CONTRACT TRANSMITTAL 

 
 

 

 
                                                                                                                                    FOR COUNTY USE ONLY 

  E     New  Vendor Code  Dept.  

  M  X   Change   

  X    Cancel 
LADCONS244 

 
CIP 

 

Contract Number 

01-1084    A-8 
  County Department Dept. Orgn. Contractor’s License No. 

 ARCHITECTURE & ENGINEERING CIP 9720 546331 
  County Department Contract Representative Ph. Ext.  Amount of Contract 

  SAMER MAREI 387-5303 $2,852,505.00 
 Fund Dept. Organization Appr. Obj/Rev Source Activity GRC/PROJ/JOB Number 

 CJV CIP 9720  430 4030    
           Commodity Code 

 

Estimated Payment Total by Fiscal Year 
         FY                Amount          I/D              FY            Amount         I/D 

  Project Name   03  13,973.00  I        

  Probation Department RYEF & KYC                

  Relocation                 

  Project #90720               

 
CONTRACTOR  L.A.D. CONSTRUCTION, INC. 
 
Birth Date  Federal ID No. or Social Security No.  93-0977923 
    
Contractor’s Representative  Laura Dahlem 
  
Address  1094 Ninth Street, Upland, CA  91786   Phone  909-985-8244 
 
Nature of Contract:  (Briefly describe the general terms of the contract) 
 
 
 
 
 
 

Change Order No. 8 to the construction contract for the Probation Department Regional Youth Educational 
Facility and Kuiper Youth Center Program Relocation in San Bernardino, Architecture & Engineering 
Department Project No. 90720. 
 
 

NET ADDITION ON THIS CHANGE ORDER  $13,973.00 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(Attach this transmittal to all contracts not prepared on the “Standard Contract” form.) 
 
Approved as to Legal Form   Reviewed as to Affirmative Action   Reviewed for Processing 



       
County Counsel      Agency Administrator/CAO 

Date    Date    Date  

 
 

County of San Bernardino 
INTERNAL SERVICES GROUP 

ARCHITECTURE & ENGINEERING DEPARTMENT 

CHANGE ORDER 
 

Date  May 6, 2003  Contract No.  01-1084   A-8  
 Department   CIP  
Change Order No.  8  Object  4030  
 Fund  CJV  
Contract for  Probation Department RYEF & KYC   
 Relocation – Project No. 90720   

Distribution: 

                      Clerk of the Board 
To:   LAD Construction, Inc.                       Contractor 
 1094 Ninth Street                       Auditor 
 Upland, CA  91786                       Architecture & Engineering 
  

 
The attached are changes to the construction contract for the Probation Department Regional Youth 
Educational Facility and Kuiper Youth Center Program Relocation in San Bernardino, and they represent 
Change Order No. 8. 
 
 
 
 
 
 
 
 
 
 
 
 
 

 NET ADDITION THIS CHANGE ORDER $13,973.00 
 
 

 
 
 
 
 
 
 
 
 

Amendment No. 1 to the original contract in the amount of $646,610, for mold remediation and associated building interior reconstruction, 
was approved by the Board on July 23, 2002. 

Amendment No. 2 to the original contract in the amount of $28,609, for the labor to install HVAC building automated temperature control 
system, was approved by the Board on February 11, 2003. 

The cumulative total of CO’s, including this one, is   2.0  % above the original contract price. 
 

APPROVAL Original Contract  $ 2,135,124.00 
COUNTY OF SAN BERNARDINO (Owner) Amendment No. 1    $ 646,610.00 
 Amendment No. 2    $ 28,609.00 

Amended Contract Amount  $ 2,810,343.00 
By    Prior Authorized   $ 28,189.00 
Owner’s Authority for Change: Total Contract Prior to this Change $ 2,838,532.00 
Board Minutes of   Authorized Changes on this  C.O.: 
           Addition  $ 28,732.00 
By              Deduction  $ 14,759.00 



       ARCHITECTURE & ENGINEERING DEPARTMENT NET (Addition) $ 13,973.00 
  
ACCEPTED BY: Amount of Contract Authorized 
 Including This Change 
  Order No.        8    $ 2,852,505.00 

Contractor  



Probation Department 
Regional Youth Educational Facility 

(RYEF) 
Project No. 90720 

Change Order No. 8 
Itemized Cost Breakdown 
 

1. Furnish and install a two-rail steel handrail alongside the ADA ramp leading from the 
sidewalk to the public entrance gate east of the building (COR # 61). 

 

 ADD $1,856.00 
 

2. Furnish and install upper cabinets in Nurse’s Room # 113, with locks on all doors, 
and provide locks on lower cabinet doors.  Cabinets shall be plastic laminate, with 
color selected by Probation Department (COR # 63). 

 

 ADD $802.00 
 

3. Furnish and install two (2) Type “N” security light fixtures in Boy’s Dayroom due to 
change to lighting layout as a result of deleting the dayrooms’ dividing wall (COR # 
65). 

 

 ADD $1,240.00 
 

4. Make modifications to floor and wall finishes in Restrooms and Janitorial Closets.  
Provide painted walls in lieu of ceramic tiled walls, and sheet vinyl flooring in lieu of 
ceramic tile flooring in these rooms (COR # 66). 

 

 DEDUCT ($4,915.00) 
 

5. Furnish and install sheet vinyl flooring and 6-inch rolled up cove base in lieu of vinyl 
composition tile and rubber base in the Boys’ and Girls’ Laundry Rooms 136 and 
188.  Delete vinyl composition tile in Electric and Telephone Rooms 130, 131, and 
192 (COR # 67). 

 

 ADD $1,933.00 
 

6. Furnish and install additional Eleven (11) light fixtures of various types in the 
Administration Area due to revisions in that area’s floor plan (COR # 68). 

 

 ADD $2,139.00 
 

7. Furnish and install electrical conduit, wiring, and breaker to provide power to Coiling 
Fire Shutter at the Reception Window (COR # 69). 

 

 ADD $1,195.00 
 

8. Furnish and install a total of 48 linear feet of 8-inch t-bar and acoustical tile soffit at 
ceiling elevation change in Rooms 111 and 129 (COR # 70). 

 

 ADD $872.00 
 

9. Furnish and install heat and smoke detectors as directed by the State Fire Marshall 
in Rooms 113, 114, 115, and 176 (COR # 71). 

 

 ADD $1,601.00 
 



10. Furnish and install two (2) electrical receptacles in Boys’ and Girls’ Laundry Rooms 
for additional washers (COR # 73). 

 

 ADD $326.00 
 

11. Furnish and install one (1) 30-amp receptacle for dryer in Boys’ Laundry Room # 
136 (COR # 74). 

 

 ADD $485.00 
 

12. Furnish and install 110-volt GFI receptacle on the west exterior of the building for 
irrigation controller (COR # 75). 

 

 ADD $463.00 
 

13. Relocate one (1) 30-amp receptacle for dryer, and furnish and install one (1) 30-
amp receptacle for second dryer in Girls’ Laundry Room # 188 (COR # 76). 

 

 ADD $605.00 
 

14. Delete two (2) walls which divide the two Boys’ Dayrooms and the two Girls’ 
Dayrooms, as well as two (2) door openings in those walls (COR # 77). 

 

 DEDUCT ($5,754.00) 
 

15. Revise doors 178 and 144 from standard 3’ x7’ as specified in the specifications, to 
split (dutch) doors (COR # 78). 

 

 ADD $485.00 
 

16. Delete concealed door closers in Boys’ and Girls’ Sleeping Rooms, and mend 
openings in door frames using filler plates and security screws.  Furnish and install 
door stops at these doors (COR # 79). 

 

 DEDUCT ($3,767.00) 
 

17. Furnish and install door locking control and monitoring for doors 159, 160B, and 182 
(COR # 82R). 

 

 ADD $2,380.00 
 

18. Furnish and install four (4) electrical receptacles for food serving appliances in the 
Boys’ and Girls’ Dining Rooms (COR # 83). 

 

 ADD $2,489.00 
 

19. Furnish and install steel ladder for roof access and equipment maintenance 
purposes on the south side of the building.  Painting included (COR # 84). 

 

 ADD $1,571.00 
 

20. Revise the specified two-way valve on Air Handling Unit No. 1 to three-way valve, to 
allow normal and uninterrupted HVAC service to the Annex Building (PREP) (COR 
# 88). 

 

 ADD $816.00 
 



21. Furnish the labor and necessary material to lower the floor drains in the Boys’ and 
Girls’ Laundry Rooms, due to the change in flooring material from ceramic tile to 
sheet vinyl flooring (COR # 89). 

 

 ADD $861.00 
 

22. Credit for returning 39 cartons of Vinyl Composition Tile not used on the project due 
to changes in floor finishes (COR # 90). 

 

 DEDUCT ($323.00) 
 

23. Furnish and install concrete curb and gutter on the north side of the building, inside 
the Recreation Yard, and furnish and install asphalt berm along the chain link 
fencing around the Recreation Yard, to control storm water drainage.  Perform soil 
grading as necessary (COR # 91). 

 

 ADD $6,613.00 
 

24. Extend project time of completion by thirty six (36) calendar days.  The new project 
completion date is May 30, 2003. 

 

 NO CHANGE IN CONTRACT AMOUNT 
 
 TOTAL ADDITIONS IN THIS CHANGE ORDER  $28,732.00 
 

 TOTAL DEDUCTIONS IN THIS CHANGE ORDER  ($14,759.00) 
 

 NET ADDITION IN THIS CHANGE ORDER   $13,973.00 
 


